SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 4:00 AM
Client Name: CalT
len ame allrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 335 Const Calendar Day: 36 Date: 10-Jul-2012 Tuesday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name:  Wright, Doug Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  06:50 AM  05:40 PM Break: 00:30 Over Time:  02:00
Federal ID:
Location:
Reviewer:  Schmitt, Alex Approved Date: Status: Submit
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition
Working Day If no, explain:
Di ary: Dispute

Cable Suspenders
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Overview of Cable work today:

The following work was ongoing today on the Cable:

- Installation of suspender ropes into suspender brackets.

- Installation of load transfer (LT) jacking brackets, rods, & hydraulic jacks.
- Installation of LT access platforms.

- Re-tensioning of Cable Band (CB) bolts on the South side-span.

| was inspecting Gary Anderson’s crew & Aaron Kent's crew on installation of suspender ropes into the
suspender brackets & installation of LT jacking brackets & access platforms. See below for details & a list
of labor for these crews. Others (Sami Daouk, L. Woo, V. Altimarano) were inspecting the re-tensioning of
CB bolts & installation of jacking brackets & access platforms by other crews. See their diaries for details
on that work.

- | arrived at the pier-7 office at 06:50, & spoke with Roman Granados about LT inspection checklist that |
am in the process of creating.

- From 07:30 until 08:00, | made some updates to the LT inspection checklist, & gave a draft for several
members of the Cable group to review.

- At 08:10, | arrived on the bridge. At this time, Gary’'s crew was installing the suspender sockets into the
suspender bracket & installing the upper beam of the jacking bracket at PP50N, & Aaron’s crew was
installing access platforms & ladders.

- From 09:50 until 10:40, | left the bridge to attend a Cable field issues meeting with Roman Granados &
ABF Engineers Adam Roebuck & Scott Yeager.

- At 10:45, | arrived back on the bridge. At this time Gary’s crew was installing jacking bracket rods at
PP50N, & Aaron’s crew was continued to work on the installation of access platforms & ladders.

- At 12:40, | left the bridge to attend another meeting.

- From 13:00 until 14:00, | attended a Cable staff meeting where we discussed staffing & several
inspection related issues for the upcoming LT operation.

- From 14:10 until 14:40, | spoke with Warren Collins about some questions tht | had about the LT Plan
submittal.

- At 14:50, | arrived back on the bridge. At this time Gary’s crew was installing jacking bracket rods at
PP52N, & Aaron’s crew was continued to work on the installation of access platforms & ladders.

- At 16:45, | left the bridge.

- From 17:00 until 17:20, | made some updates to the LT inspection checklist.

- From 17:20 until 17:40, | wrote my diary for the day, & checked email.

‘ 04-0120F4 Bid ltem: 067 C-SUS-BGS.067 Attach BG Lifts to Suspenders

NI'H.] 5
- ddrRptbyBiditem Page 1 of 2

[Py



Daily Diary Report by Bid Item
Diary #: 335 Date: 10-Jul-2012

Job Name: 04-0120F4 Inspector Name Wright, Doug

Tuesday

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV

Ironworker JNM RICHARD CHOUINARD 8.00 2.00 0.00 10.00 []
Ironworker JNM Zach MacDonald 8.00 2.00 0.00 10.00 D
Ironworker APP HENRY HERNANDEZ 8.00 2.00 0.00 10.00 []
Operator APP SCOTT ROSS 8.00 2.00 0.00 10.00 []
Ironworker APP ETHAN KENT 8.00 2.00 0.00 10.00 []
Ironworker JNM JOSE ALFARO 8.00 2.00 0.00 10.00 []
Ironworker JNM HAYES BATISTE 8.00 2.00 0.00 10.00 []
Ironworker FOR GARY ANDERSON 8.00 2.00 0.00 10.00 []
Ironworker APP PATRICK OLEARY 8.00 2.00 0.00 10.00 D
Ironworker FOR CARLOS VALVERDE 8.00 2.00 0.00 10.00 D
Ironworker FOR AARON KENT 8.00 2.00 0.00 10.00 D
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